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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

STP-0004-00(456) Gwinnett OFFICE: Engineering Services
P.1. No.: 0004456
McGinnis Ferry Road Extension
DATE: May 20, 2008
Brian K. Summers, PE, Project Review Engineer V320

Russell McMurry, P.E., District Engineer, Gainesville

IMPLEMENTATION OF VALUE ENGINEERING STUDY ALTERNATIVES

Recommendations for implementation of Value Engineering Study Alternatives are
indicated in the table below. Incorporate the VE alternatives recommended for
implementation to the extent reasonable in the design of the project.

ALT # Description Sa:?ten; a(l: C Implement Comments
ALIGNMENT (A)

Use right-in right- This creates an

out at the operational and safety
intersection of issue since this right-in

A-l Original Peachtree Design No right-out driveway
Road and proposed Suggestion would be very close to
Northbrook the intersection and
Parkway in lieu of would be located in the
cul-de-sac. Right Turn Decel Lane.

TYPICAL SECTIONS (S)

Gwinnett  County s

responsible  for  the

Right of Way on this

project which 1s almost

half the cost savings.

Some of the Right of

Use 11 fi. wide Way has already been

S-1 lanes everywhere in $1,382,351 No purchased. In addition,
lieu of 12 fi. this will be the detour

for the construction of

the Lawrenceville-

Suwanee Road

widening project which

will  increase  the

number of trucks on
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this route.
ALT # Description P?temial Implement Comments
Savings/L.CC
TYPICAL SECTIONS (S) - continued

Gwinnett  County is
responsible  for  the
Right of Way on this
project which is almost
half the cost savings.
Use 11 fi. wide Some of the Right of
lanes only on the Way has already been
outside lanes of the purchased. In addition,
52 | section. Allother | 3691175 No' | this will be the detour
lanes are 12 fi. for the construction of
wide. the Lawrenceville-
Suwanee Road
widening project which
will increase  the
number of trucks on

this route.
Eliminate the $80,493 Wall-No. | will sow lie
e eliminated. Wall No.

retaining walls and (proposed) .

S-3.1 | purchase more Yes L3 | lowated ons
right-of-way $165,000 parcel whm:e‘ .R’ghl o
instead. (actual) Way acquisition has

already begun.

On McGinnis Ferry

Rd., eliminate the 6

ft. and 5 f1.-6 in. Right of Way

£rass strip; move acquisition has already

the 5 fi. concrete been acquired through
S sidewalk and multi- 31388050 Mo advanced  acquisition

use path next to the through part of this

curb. Reduce Right parcel

of Way

requirements.

Reduce the width of

the grass strip from Right of Way

6 ft. and 5 ft.-6 in. acquisition has already

to2 ft. on been acquired through
59 || M Ferry $203.250 Mo advanced  acquisition

Road. Reduce through part of this

section from 104 fi. parcel

10 96.5 f.
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ALT # Description Pacential Implement Comments
Savings/LCC
TYPICAL SECTIONS (S) - continued

Keep the shoulders There are  several
but eliminate pedestrian  generators
construction of the on each side of the road
multiuse path and 5 along this corridor. In
ft. concrete addition, this route ties

S-6 | sidewalk from all $1,236,750 No to a section already
roads. Let the finished which has a
developers install 10-ft. multiuse path on
the improvements one side and a S5-fi.
later. No change in sidewalk on the other
section width. side.
Eliminate the 5 fi.

: There are  several
concrete:siclewalk pedestrian  generators
feoitcal ids, Kt on each side nff the road

S-7 | keep the shoulders $508,950 No ) . :
: along this corridor
and multi-use path. . _ ;
) making the pedestrian
Noiclnge:in connectivity necessa
section width. il
OnMoGmnis Ferry Gwinnett  County  is
Rd, use an 18 ft. . -
median in liew of 20 responsible  for  the
S-8 . - $382,548 No Right of Way on this
ft. Reduce roadway . )
; project which accounts
seofion from 104 - for all the savings
10 102 ft. nes-
Reduce the
pavement thickness
s [onallroadsexcept | gy 654 009 Yes | This should be done.
MeGinnis. The
section appears
quite conservative.
Almost $400,000 of the
costs savings is
Use 24 in. associated  with  the
curbs/gutters in lieu Right of Way savings.
S-10 | of 30 in. Reduce $454,237 No The additional drainage
section width from structures and re-design
104 fi. 10 102 ft. costs would negate the
rest of the costs
savings.
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ALT # Description Sal:?;;:;ll:(l? C Implement Comments
TYPICAL SECTIONS (S) - continued
Review the unit
price of concrete vs.
asphalt for the
S-11 | mult-use path. $400,000 Yes This should be done.
$60/LF should be
$20/LF (Estimate
correction).
On relocated Old Gwinnett County s
Peachtree Road, responsible  for the
S-12 | reduce the grass $386,240 No Right of Way on this
strip width from 6 project which accounts
fi. to 2 fi. for all the savings.
PROFILE (P)
This is in an area where
advanced acquisition of
Right of Way has
Lower the profile already occurred. In
from Sta. 160400 addition, a 48" Force
P-1 to Sta. 193+00 to $772.560 No Main has already been
reduce the quantity installed based on the
of borrow required. proposed grades. Any
modifications to the
profile could impact the
Water Main.
About $50,000 of the
Lower the profile saving‘s 5 due. w
from Sta. 115+00 ren_x‘mng Wall No. |
P2 | t05Sta. 120+00 to $69,626 No Whieh: _wias; _ peveted
reduce the amount indes’ 'VE Allcmat.wc
: No. S-3.1. Redesign
of borrow required.
costs would negate the
rest of the cost savings.
Lon‘ven at grade $259.582
section from Sta.
211400 Sta. (propased) .
P-3 . Yes This should be done.
214+00 to bridge
and eliminate the $330,000
Con."Span@ culvert. (actual)
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Potential

ALT # Description Savings/LCC Implement Comments
PROFILE (P) - continued
A 48" Force Main has
Lower the grade i;:ar!::jymbfg: msial%ﬁ
fam 5ta, 20900 :des lhmughplrli?{::brea
P-4 | to Sta. 235+00 to $293,324 No &
noted. Any
reduce the amount ) : -
of borrow required modifications to the
' profile could impact the
Water Main.
STRUCTURES (ST)
A final decision
Only build 4-lane reached jointly by
bridge over [-85 in GDOT, FHWA, and
ST-1 lieu of 8 lanes. Use $2.350,794 No Gwinnett County is to
phased approach, use a four span bridge
with no turning (2 @ 123.5" and 2 @
lanes in first phase. 55°). The bridge width
will remain at 188°-5".
A final decision
Build 6 lanes in lieu reached jomtly by
of 8 lanes on [-85 GDOT, FHWA, and
ST-2 bridge (4 Lraw.zl $1.371.297 No (:mnncfl County is to
lanes + 2 turning use a four span bridge
lanes) in a phased (2 @ 123.5" and 2 @
approach. 55%). The bridge width
will remain at 188°-5",
Use shorter spans
on I-85, but same
42.5 fh lgngt!1 of A final decision
bridge. (101 h ointl
F111.5 + 111.5' + reached  jointly by
R AL GDOT, FHWA. and
101%). This allows o .
. . -$282,354 Gwinnett County is to
S$T-3 |ithe use of 54 in. cost increase) No use a fou n bridge
bulb tee PSC beams | S S Tpen s
in lieu of Type I C@In5S>ad2@
e fﬁu’}mzlfntﬁgs??h
in. bulb tee PSC '
beams. Improves

vertical clearance.
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ALT # Description Sat'i::;::ll‘l(l,‘ C Implement Comments
STRUCTURES (ST) - continued
A final decision
. reached  jointly by
Digc: Zeapan. beicge: GDOT, FHWA. and
over 1-85 with MSE Gwinnest ‘Cout is 1
ST-4 | wall abutmentsand | $2,160,499 No BV THNecY "L O 5.4
phased approach. use a four s'pan bndg_e
(121 f.+ 121 1) (2 @ 123.5" and 2 @
S 55%). The bridge width
will remain at 188°-3",
A final decision
Use a phased reached  jointly by
approach on the I- GDOT, FHWA, and
85 bridge. Builda Gwinnett County is to
T3 [ jugin span now, i Mo use a four span bridge
remaining lanes in (2 @ 1235 and 2 @
the future. 557%). The bridge width
will remain at 188°-5",
A final decision
Use a 6-lane bridge reached jointly by
with shorter, but GDOT, FHWA, and
ST.6 | ™ore uniform $1.525.232 No Gwinnett County 1*'. to
spans. use a four span bridge
(101'+111.5+111.%8 (2 @ 123.5" and 2 @
+101% 55%). The bridge width
will remain at | 88°-5".

NOTE: The bridge configuration that was reached by a consensus of GDOT,
FHWA and Gwinnett County personnel results in a cost savings of $770,395.

A meeting was held on March 18, 2008 and Ron Morris and Stephen Lindsey with
PBS & J, Robert Mahoney with District 1 Preconstruction and Brian Summers,
Ron Wishon and Lisa Myers of Engineering Services were in attendance.

Additional information was provided by the Project Manager on May 20, 2008.

The results above reflect the consensus of those in attendance and those who
provided input.

Approved: w M /l

Gerald M. Ross, P. E., Chief Engincer

Date:

BKS/REW

/2 A
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Attachments

c: Gus Shanine, FHWA
Todd Long
James Magnus
Randall Davis
Robert Mahoney
Neil Kantner
Paul Liles
Bill Ingalsbe
Bill Duvall
Jennifer Rice
Christa Wilkinson
Ken Werho
Nabil M. Raad
Grant Waldrop
Tara Seabolt-Fox
Lisa Myers



Preconstruction Status Report By Pl Number
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MGMT. SCHED MGMT.
PROJID  COUNTY DESCRIPTION P s .
0004456  Gwinnett MCGINNIS FERRY RD EXT FM L'VILLE-SUWANEE TO SATELLITE Apr-08 Oxt-10 May-04
BLVD
STPO{"O?M“’O{”M FIELD DIST: | Phase Approved  Proposed Cost Fund __ Status
TIPR: GW-t19 TWIN: Us: PE LOCL  LOCL  T1.800,00000  LOC  PRECST
MPO:: - A TMA EST DATE: 3/262008 ROW 1O LOCL 1664200000 LOC  PRECST
:'ROCI:IE;(:: Mlhunl:}'.;’:::cn PROJ LENGTH: 207 csT 2000 2008 20,559, 79200 | 2.](‘.“. F'Rlii{‘h:l:f
et Nen Conatiion T¥PE Rosdway Project ST 2009 2008 362.208.00 EARMK PRECST
TYPE: WORK:
CONCEPT:  ADD 4U(MED 20) LET RESP:  LOC Congressional 7
SCHED SCHED (‘rtpl:.w& T/EST D COMMENTS
A ACTUA AC ISTRICT COMMEN
_srarr | Finisu AcTiity START Easu | Per
Define Project Concept 117172004 117142004 | 100 VE STUDY 1-15-08 THRL
Concept Mecting 107222004 10222004 | 100 1-18-08, PFPR SCHEDULED
Concept Submittal and Review 1072372004 117122004 | 100 2/21/08, PHOH SCHEDULED
Receive Preconstruction Concept Approval | 12/72004 142005 | 100 03720/08 (RWM 2/8/08)
Mansgement Concept Approval € 'omplﬂﬁ 1/572008 3172008 100
S2872008 6/3/2008 Value Engineering Study 10/192007 95
Public Informatson Open House Held 32072008 32072008 | 100
11772008 11/62008 | Environmental Approval 42712004 20
Public Hearing Held 3202008 3202008 | 100
7/112008 7312008 | Mapping 0
8472008 9/572008 Field Survevs/SDE 0
9/10,2008 827/2009 | Preliminary Plans 0
Preliminary Bridge Design 1292007 222007 100
Underground Storage Tanks 12232003 17152008 | 100
PFPR Inspection 212172008 2212008 | 100
6/27/2008 9/1872008 | R/W Plans Preparation 0
572372008 5/28/2008 R/W Plans Final Approval 471372008 90
1172008 11112008 | L & D Repart Development and Approval 1]
5/292008 9/172010 R/W Acquisition 0
21162009 22772009 | Swmke R/W ]
Soil Survey 11372005 9222005 | 100
Bridge Foundation Investigation TR2G05 9232005 | 100
11122008 | 971572009 Final Design 0
12/1172008 | 4/172009 Final Bridge Plans Preparation 0
10772009 107872009 | FFPR Inspection ]
10222009 | 1142009 | FFPR Response 0
BIKE PROVISIONS INCLUDED?: N MEASUREMENT SYSTEM: [ CONSULTANT: | UT EST:
PDD: NOVO02 Bd App:Assig to Dist 1. 129/03 DOT will match Fed $ for CST per Coleman. 5/15/03 Will not make CST=05. 2/13/04
Bridge: EJC 01/02/08
ElS: EAJApyIL-15-08N0tOnSchR Wil pdatedS-15-08/Coley
LGPA: REV PMA SGN (L) GWINNETT DO PEROW & UTILITIES 9-10-04,
Planning: PE BY LOCAL
Traffic Op:  CAHDI TO REVW LCL ONSLTNT PLNS021203!PFPRsent2/1 1/08 W/R
Uititisy: GWINNETT COUNTY HANDLING
EMG: PE BY COUNTY
RW INFORMATION:
PREL PARCEL CT: 30 7OTAL PARCEL CT: 56 ACQUIRED BY: 1.0C ACQMGR:  Byers, Kim (LOC)
UNDER-REVIEW CT: | RELEASED CT: © OFT-PEND CT: ' DEEDSCT: 3 COND-PEND CT: 0 COND-FILED CT- |
RW CERT DT: ACQUIRED CT: 4 RELOCATIONCT: 0

Wednesday, May 21, 2008 EX\Program Files\Business Objects\BusinessObjocts Enterprise 1 1.5\Data\GDOT-GO-BUSOB2 pageserver'GDOT-GO-BL



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE STPO0-0004-00(456) Gwinnett County OFFICE Gainesville
McGinnis Ferry Road Extension over 1-85
Pl # 0004456
DATE May 20, 2008

FROM Robert W. Mahoney. P.E., District Preconstruction Engineer

TO Brian Summers, P.E. State Project Review Engineer
Attn: Lisa Myers

SUBJECT Value Engineering Study-Final Report Responses

Attached please find the responses to the Value Engineering Study conducted on January 15-18,
2008 for the above referenced project. Each comment and response was studied and addressed
by both the Department’s Project Manager and the Local Sponsor's Consultant Project
Manager. The issues pertaimning to the bridge length and width have finally been resolved
between FHWA, GDOT and Gwinnett County. Our recommendations are attached,

Please let me know 1f you need additional information. I can be reached at 770-532-5520.

RWM

C: Project File
Attachments



ALIGNMENT

Alternative A-1

Description:

Cost Savings:
Response:

SECTION

Alternative S-1

Description:
Cost Savings:
Response:

McGINNIS FERRY ROAD EXTENSION OVER 1-85
Project No. STP-0004-00(456) Pl # 0004456
Gwinnett County
{Local Sponsor Project w/100% Local PE, R/W, &Utilities)

Use right-in right-out at the intersection of original Peachtree Road and proposed Northbrook Parkway
in lieu of cul-de-sac.

N/A-This was a design suggestion.

Adding access at the intersection of original Old Peachtree Road and proposed Northbrook Parkway is
not feasible due to the close proximity (approx. 300’) to the new intersection of Old Peachtree and
McGinnis Ferry. Relocated Old Peachtree Road and Northbrook Road tie in Station is 225+00. To tie in
the proposed cul-de-sac end of the old alignment of Old Peachtree it would hit at approx. Station
232+00(+/- 700 feet from the relocated tie in point). Also at Station 235+00 {approx. 300°) on Old
Peachtree Road alignment, McGinnis Ferry Road intersects Old Peachtree Road.

The recommendation of District One Preconstruction is: Not to implement this request.

Use 11 ft wide lanes everywhere in lieu of 12 ft.

$1,382,351

The VE study team estimates a savings of $617K on construction and $765K for right of way. This
equates to a total savings of $1.38 million. On this project Gwinnett County is responsible for right of
way acquisition, so GDOT could only see the $617K construction savings. Additionally, Gwinnett
County’s design team estimates the actual construction cost savings would actually only be SS00K.
When coupled with an estimated $200K in re-design cost, this yields only $300K in cost savings. We feel
the $300K in cost savings could easily be achieved by reducing the pavement section as suggested in S-9.
(Currently we do not have an approved pavement design and are showing an over designed section that
we believe will be reduced as we move forward with development of the project)

The current project schedule (ROW in FY 08) doesn’t allow for a re-design of this magnitude and stay on
the current schedule of Construction in FY 09. The layout would have to be re-done as would the
drainage. Right of way acquisition and real property cost are the responsibility of Gwinnett County, the
Local Sponsor for this project. Gwinnett County has acquired 5 parcels to date by Advance Acquisition
due to threat of development in this corridor

Some additional reasons why we feel the additional cost for 12’ lanes should be justified are as follows.
When the widening of I-85 at SR 317 Lawrenceville/Suwanee Road occurs, the existing bridge over -85
will have to be replaced. The McGinnis Ferry Road project will be the “detour route” for the planned
bridge replacement component at SR 317. This will be the next closest crossing over |-85 to SR 317. This
“detour route” will see significant traffic including substantial truck traffic. In the future, McGinnis Ferry
Road bridge crossing over I-85 is proposed to become part of a split diamond interchange with the new
bridge atSR 317, also resulting in additional truck traffic. . All approaches from existing McGinnis Ferry
Road to this new alignment project currently are 12 foot wide lanes.

Pertaining to the Right of Way cost savings, at this point it is not possible for Gwinnett County to save
the $765K estimated for right of way. The most significant reason is that several large parcels have



already been acquired by advanced acquisition as stated earlier. Reducing ROW for new acquisitions
would result in an irregular ROW along McGinnis Ferry. Additionally, there are significant stretches of
existing Burnett Road where existing right of way will be utilized for one side of the McGinnis Ferry
Extension. In those areas, the reduction in right of way would only result in half of the savings because
it would only be for one side of the road.

The recommendation of District One Preconstruction is: Not to implement this request due to items
listed above.

Alternative S-2

Description:  Use 11 ft wide lanes only on the outside lanes of the section. All other lanes are 12 ft wide.
Cost Savings: $691,175
Response: See response to S-1.

This comment has a similar response as comment S-1. The only difference being that of the $691K the
VE Study team estimated could be saved, $382K is ROW savings which is Gwinnett County’s
responsibility. That leaves a construction savings of $309K. The design team estimates that the actual
cost savings would be closer to $250K rather than the previously mentioned $309K. The plans would
still have to be redesigned and the reasoning for leaving the lanes at 12’ is the same as referenced in
response to 5-1.

The recommendation of District One Preconstruction is: Not to implement this request.

Alternative S-3.1

Description:  Eliminate the retaining walls and purchase more ROW instead. Depending upon the location, additional
ROW is less expensive.

Cost Savings: 580,493

Response: The ROW for this project is being funded by the County. We feel that the cost of the additional ROW
would exceed the cost of the current retaining walls. Retaining walls are only proposed at locations
where significant damages to parking lots, detention ponds, structures, industrial driveways or the
Peachtree Road Baptist Church Cemetery would occur if slopes were used.
The wall that the VE Study team recommended eliminating was wall 13. This ROW for the parcel this
wall is adjacent to has already been purchased, and the property has been developed. Any additional
ROW required from this parcel could result in significant damages.

We believe that retaining wall #1 can be eliminated without additional ROW which should result in a
cost savings of approximately $165K.

The recommendation of District One Preconstruction is: We are proposing to eliminate Wall # 1 at the
beginning of the project with a reduced shoulder section w/ guardrail. This will allow us to tie in the
proposed 2:1 slope just prior to the parking lot we were trying to not impact by utilizing a retaining
wall.

Alternative S-4

Description:  Eliminate the5'6” & 6'0” grass strip; move the 5’ concrete sidewalk and multi-use path next to the curb.
Reduce ROW requirements.

Cost Savings: $1,388,050

Response: The cost savings the VE Study team estimated for this change are entirely ROW savings which is
Gwinnett County’s responsibility. The current ROW was based on GDOT's requirements for clear zone
and is consistent with the approved typical section. At wall #1, the shoulder is being reduced and



Alternative 5-5

Description:

Cost Savings:
Response:

Alternative S-6

Description:

Cost Savings:
Response:

Alternative S-7

Description:

Cost Savings:
Response:

Alte ve S-8

Description:

guardrail is being added in order to eliminate the wall. It can be done in this area because the affected
parcel has no access to McGinnis Ferry. The County has already purchased the ROW in the other “no
current access” areas. Other areas will have driveways and the desire is to keep the sidewalk offset
constant. Gwinnett County is willing to incur this additional ROW cost.

The recommendation of District One — Preconstruction is: Not to implement this request.

Reduce the width of the grass strip from 5’6" & 6'0” to 2 ft on McGinnis Ferry Road. Reduce section
from 104 ft to 96.5 ft.

$905,250

See response to S-4

The recommendation of District One Preconstruction is: Not to implement this request.

Keep the shoulders but eliminate construction of the multi-use path and 5 ft concrete sidewalk from all
roads. Let the developers install the improvements later. No change in section width.

$1,236,750

The typical section including the sidewalk and the multi-use path were approved by the design team two
years ago, and it is current GDOT policy to provide ADA accessible pedestrian facilities on both sides of
the road. As the corridor continues to develop, pedestrian facilities will become increasingly important.
The County feels that these amenities are important for pedestrian safety and enhance the value of the
project for the taxpayers.

The County considered eliminating the sidewalk on McGinnis Ferry from Old Peachtree to Lawrenceville-
Suwanee Rd., but feels that it is not worth the liability. The total cost for the entire sidewalk throughout
the entire project is estimated to be $419,580. Therefore eliminating the sidewalk in this one area does

not result in significant savings.

We are looking at reducing the pavement typical section on the multi-use path to reduce cost,

The recommendation of District One Preconstruction is: To not implement this request but look at
reducing the typical section on the multi-use path to reduce cost.

Eliminate the 5 ft concrete sidewalk from all roads but keep the shoulders and multi-use path. No
change in section width.

$508,950

See S-6.

The recommendation of District One Preconstruction is: To not implement this request and install
pedestrian facilities on both sides of the roadway where applicable, which will match our current
urban typical section design guidelines. We will look at reducing the typical section on the multi-use
path to reduce cost.

Use an 18 ft median in lieu of 20 ft on McGinnis Ferry Road. Reduce roadway section from 104 ft to 102
ft.



Cost Savings:
Response:

$382,548

The current 20 ft. median has already been reduced from 24 ft. The current median is a compromise
between FHWA, GDOT and Gwinnett County. Reducing the median further would result in a negative
offset condition.

The only savings the VE team recognizes for this change is in right of way acquisition. Right of way is
entirely Gwinnett County’s responsibility, so none of this savings would be seen by GDOT. Additionally,
reducing the median width would severely impact the schedule because plans would have to be almost
entirely redesigned.

The recommendation of District One Preconstruction is: Not implement this request.

Alternative $-9

Description:
Cost Savings:
Response:

Reduce the pavement thickness on all roads except McGinnis. The section appears quite conservative.
N/A
Final pavement thickness hasn’t been established.

A final pavement design has not been prepared for this project. The pavement thicknesses shown on
the typical sections were estimates because pavement design is not typically done until after the
preliminary field plan review. After running some preliminary pavement designs, it is anticipated that
the pavement designs submitted for approval will be significantly less than what is currently shown on
the typical sections. Based on a GDOT standard pavement design of 5% under design, the pavement
thickness will be 3" less than what is shown in the typical sections. This would result in a decrease in
construction cost of approximately $1.05 million. The design team is exploring the possibility of going to
a 10% under design which would allow us to reduce the pavement thickness by an additional inch. This
would result in an additional savings of approximately $350K for a total reduction in construction cost of
approximately $1.4 million.

The recommendation of District One Preconstruction is: Recommend reducing the pavement design
typical section on this Local Sponsor project to 5% under design to reduce cost.

Alternative S-10

Description:
Cost Savings:
Response:

Use 24 inch curbs/gutters in lieu of 30 inch. Reduce section width from 104 ft to 102 ft.

$454,237

The use of 24” curb and gutter would require significant re-design including more drainage structures.
The re-design would result in significant negative impact to the schedule. The re-design would not
result in any ROW savings (see $-4).

Of the $454K the VE team estimated could be saved by reducing the gutter width, $382K is ROW
savings. The additional drainage structures would offset any cost savings in construction and right of
way. Gwinnett County is funding the ROW (See S-4). The re-design would result in significant negative
impact to the schedule. The 30” curb and gutter is per GDOT’s design guidelines.

The recommendation of District One Preconstruction is: To not implement this request due to the
increase in cost of adding additional drainage structures and the impact to project schedule for
redesign as stated above.

Alternative S-11

Description:
Cost Savings:
Response:

Review the unit price of concrete vs. asphalt path. $60/LF should be $20/LF (Estimate correction)
$400,000
The VE Study Team is correct that the unit price for the asphalt path should be $20/LF.



The recommendation of District One Preconstruction is: To implement this request and correct
estimated cost of multi-use path.

Alternative 5-12

Description:  On Relocated Old Peachtree Road, reduce the grass strip width from 6 ft to 2 ft.
Cost Savings: 5$386,240
Response: Concur.

The recommendation of District One Preconstruction is: To implement this request.

PROFILE
Alterna P-1

Description:  Lower the profile from STA 160+00 to STA 193+00 to reduce the quantity of borrow required.

Cost Savings: $772,560

Response: A portion of the proposed profile change appears feasible. The VE team recommends lowering the
profile from station 160+00 to 193+00. The profile between Station 160+00 and Station 176+00 is
already proposed to have a steep grade of 5.8%. The VE team’s recommendation proposes to increase
that profile grade to over 6.4%. This area is expected to have significant truck traffic and excessive
grades can have serious impacts on operational performance and capacity. It is not recommended that
this portion of the profile be modified.

Additionally, the Gwinnett County Department of Water Resources has installed a 48” force main along
parts of the project based on the current profile. Additionally, the ROW on some advanced acquisition
parcels has already closed and it would be difficult to request additional ROW in those areas.

The recommendation of District One Preconstruction is: Not to implement this request due to
steepening the profile grade in this area and the impacts which would be caused to utilities that have
already been installed based on the current profile grades. Also there would be significant
renegotiations required on previously acquired right of way parcels.

Alternative P-2

Description:  Lower the profile from STA 115+00 to STA 120+00 to reduce the amount of borrow required.
Cost Savings: 569,626
Response: See response to P-1.

The current profile was designed to minimize impacts to both sides of existing Burnett Road. Itisa cut
section on the north side of the road and a fill section on the south side. Lowering the profile would
reduce the amount of fill slightly, but it would increase the impacts to the parcels on the north side of
the road. Several of these parcels are under development and have coordinated their projects with the
proposed McGinnis Ferry Extension. Revising the profile at this point would negatively impact property
owners that have been proactive in coordinating their projects with the roadway project. Nearly S50K
of the $70K the VE team estimated that could be saved at this location is a result of eliminating portions
of the proposed retaining wall (wall #1). As discussed earlier in these responses, the design team has
already determined a way to eliminate all of this retaining wall. The negative impact to the property
owners in addition to the fact that the wall has already been eliminated, make it likely that the proposed
plan change would cost more than the existing desien.



Alternative P-3

Description:
Cost Savings:
Response:

Alternative P-4

Description:
Cost Savings:
Response:

STRUCTURES

The recommendation of District One Preconstruction is: Not to implement this request but move
forward with eliminating wall # 1 to reduce cost through this section.

Convert at grade section from STA 211+00 to STA 214+00 to bridge and eliminate the Conspan culvert.
$259,582

This change will be implemented. The County is working with the bridge engineer to come up with a
bridge vs. Conspan cost comparison for the creek crossing on Northbrook Parkway. The bottomless
culvert at this location is estimated to cost $3.13 million. A very conservative cost estimate for the
bridge is $2.8 million. The County’s design team is proceeding with design of the bridge.

The recommendation of District One Preconstruction is: To implement this request and reduce overall
cost of this stream crossing by approx. $330,000.00.

Lower the grade from STA 209+00 to STA 235+00 to reduce the amount of borrow required.

$293,324

Lowering the profile in this location would cause significant impacts to a recently designed and installed
48" force main. The force main was designed in coordination with the existing McGinnis Ferry plans.
The $293K estimated savings in borrow would be outweighed by the relocation of the force main. In
addition, some of the savings from reduction of borrow would not be realized because the bottomless
culvert at this location is being changed to a bridge.

The recommendation of District One Preconstruction is: Not to implement this request due to rework
of existing 48" force main. Proceed with reduction of cost in this area by utilizing a bridge structure
vs. Conspan bottomless culvert.

Alternative ST-1

Description:

Cost Savings:
Response:

Only build 4-lane bridge over -85 in lieu of 8 lanes. Use phased approach, with no turning lanes in first
phase.

$2,350,794

This bridge is part of a planned upgrade to I-85 in this area which includes collector/distributor lanes,
HOV lanes and an overall commitment with FHWA to construct a split diamond interchange with SR 317.
By building the current design it means I-85 will only have to be interrupted once and allows for the
staging of future construction. Reducing costs now will result in significant cost increases in the future.
This is the design that everyone (GCDOT, GDOT, FHWA) approved two years ago.

The recommendation of District One Preconstruction is: Please see attached minutes of
teleconference with Preconstruction Division Director, GDOT Urban Design staff, District 1 staff and
FHWA for current status and recommendations on this bridge over I-85. This bridge size, both length
and width, is still being discussed by all listed above to determine what should be implemented. At
this time, | will defer to Mr. Long and FHWA as to what our final recommendation will be on the
bridge size.



The final decision by GDOT, FHWA and Gwinnett County is to reduce the mainline span lengths by 34’
each side of I-85 mainline. The four span bridge will be (2) 123.5’ mainline spans and (2) 55’ end spans
over I-85. Bridge width will remain as currently designed. Bridge length reduction will reduce bridge
cost by $ 770,394.74, This is the recommendation of District 1.

Alternative ST-2

Description:  Build 6-lanes in lieu of 8-lanes on I-85 bridge. (4 travel lanes + 2 turning lanes) in a phased approach.
Cost Savings: 51,371,297
Response: See response to ST-1
The recommendation of District One Preconstruction is: See recommendation on ST-1.
Alternative ST-3
Description:  Use shorter spans on -85, but same 425 ft length of bridge. (101+111.5'+101’). This allows the use of
54" Bulb Tee PSC beams in lieu of Type 11l PSC beams and 74" Bulb Tee PSC beams. Improves vertical
clearance.
Cost Savings: (5282,354)
Response: See response to ST-1.
The recommendation of District One — Preconstruction is: See recommendation on ST-1.
Alternative ST-4
Description:  Use 2-span bridge over I-85 with MSE wall abutments and phased approach. (121'+12 1')
Cost Savings: $2,160,499
Response: See response to 5T-1.
The recommendation of District One — Preconstruction is: See recommendation on ST-1.
Alternative ST-5
Description:  Use a phased approach on the 1-85 bridge. Build a 144 ft_ span now, remaining lanes in the future.
Cost Savings: $3,497.801
Response: See response to ST-1.
The recommendation of District One — Preconstruction is: See recommendation on ST-1.
Alternative ST-6
Description:  Use a 6-lane bridge with shorter, but more uniform spans. (101'+111.5'+11 1.5'+101")
Cost Savings: $1,525.232
Response: See response to ST-1.

The recommendation of District One Preconstruction is: See recommendation on ST-1.
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Attached please find the responses to the Value Engineering Study conducted on January 15-18,
2008 for the above referenced project. Each comment and response was studied and addressed
by both the Department’s Project Manager and the Local Sponsor’s Consultant Project Manager.

Please let me know if vou need additional information. | can be reached at 770-532-5520.
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McGINNIS FERRY ROAD EXTENSION OVER (-85
Project No. STP-0004-00(456) P1 # 0004456
Gwinnett County
(Local Sponsor Project w/100% Local PE, R/W, &Utilities)

ALIGNMENT
Alternative A-1

Description:  Use right-in right-out at the intersection of original Peachtree Road and proposed Northbrook Parkway
in lieu of cul-de-sac.

Cost Savings: N/A-This was a design suggestion.

Response: Adding access at the intersection of original Old Peachtree Road and proposed Northbrook Parkway is
not feasible due to the close proximity (approx. 300°) to the new intersection of Old Peachtree and
McGinnis Ferry. Relocated Old Peachtree Road and Northbrook Road tie in Station is 225+00. To tie in
the proposed culdesac end of the old alignment of Old Peachtree it would hit at approx. Station
232+00(+/- 700 feet from the relocated tie in point). Also at Station 235+00 (approx. 300’) on Old
Peachtree Road alignment , McGinnis Ferry Road intersects Old Peachtree Road.

The recommendation of District One Preconstruction is: Not to implement this request.

SECTION
Alternative S-1

Description:  Use 11 ft wide lanes everywhere in lieu of 12 ft.

Cost Savings:  $1,382,351

Response: The VE study team estimates a savings of $617K on construction and $765K for right of way. This
equates to a total savings of $1.38 million. On this project Gwinnett County is responsible for right of
way acquisition, so GDOT could only see the $617K construction savings. Additionally, Gwinnett
County’s design team estimates the actual construction cost savings would actually only be $S500K.
When coupled with an estimated $200K in re-design cost, this yields only $300K in cost savings. We feel
the $300K in cost savings could easily be achieved by reducing the pavement section as suggested in 5-9.
(Currently we do not have an approved pavement design and are showing an over designed section that
we believe will be reduced as we move forward with development of the project)

The current project schedule (ROW in FY 08) doesn’t allow for a re-design of this magnitude and stay on
the current schedule of Construction in FY 09. The layout would have to be re-done as would the
drainage. Right of way acquisition and real property cost are the responsibility of Gwinnett County, the
Local Sponsor for this project. Gwinnett County has acquired 5 parcels to date by Advance Acquisition
due to threat of development in this corridor

Some additional reasons why we feel the additional cost for 12" lanes should be justified are as
follows. When the widening of I-85 at SR 317 Lawrenceville/Suwanee Road occurs, the existing bridge
over |-85 will have to be replaced. The McGinnis Ferry Road project will be the “detour route” for the
planned bridge replacement component at SR 317. This will be the next closest crossing over I-85 to SR
317. This "detour route” will see significant traffic including substantial truck traffic. In the future,
McGinnis Ferry Road bridge crossing over -85 is proposed te become part of a split diamond
interchange with the new bridge at SR 317, also resulting in additional truck traffic. . All approaches
from existing McGinnis Ferry Road to this new alignment project currently are 12 foot wide lanes.

Pertaining to the Right of Way cost savings, at this point it is not possible for Gwinnett County to save
the S765K ectimated for richt of wav The moct cienificant reacan ic that caveral laree narcele have



already been acquired by advanced acquisition as stated earlier. Reducing ROW for new acquisitions
would result in an irregular ROW along McGinnis Ferry. Additionally, there are significant stretches of
existing Burnett Road where existing right of way will be utilized for one side of the McGinnis Ferry
Extension. In those areas, the reduction in right of way would only result in half of the savings because
it would only be for one side of the road.

The recommendation of District One Preconstruction is: Not to implement this request due to items
listed above,

Alternative S-2

Description:  Use 11 ft wide lanes only an the outside lanes of the section. All other lanes are 12 ft wide.
Cost Savings: $691,175
Response: See response to $-1.

This comment has a similar response as comment S-1. The only difference being that of the $691K the
VE Study team estimated could be saved, $382K is ROW savings which is Gwinnett County’s
responsibility. That leaves a construction savings of $309K. The design team estimates that the actual
cost savings would be closer to $250K rather than the previously mentioned $309K. The plans would
still have to be redesigned and the reasoning for leaving the lanes at 12’ is the same as referenced in
response to S-1.

The recommendation of District One Preconstruction is: Not to implement this request.

Alternative 5-3.1

Description:  Eliminate the retaining walls and purchase more ROW instead. Depending upon the location, additional
ROW is less expensive.

Cost Savings: 580,493

Response: The ROW for this project is being funded by the County. We feel that the cost of the additional ROW
would exceed the cost of the current retaining walls. Retaining walls are only proposed at locations
where significant damages to parking lots, detention ponds, structures, industrial driveways or the
Peachtree Road Baptist Church Cemetery would occur if slopes were used.
The wall that the VE Study team recommended eliminating was wall 13. This ROW for the parcel this
wall is adjacent to has already been purchased, and the property has been developed. Any additional
ROW required from this parcel could result in significant damages.

We believe that retaining wall #1 can be eliminated without additional ROW which should result in a
cost savings of approximately S165K.

The recommendation of District One Preconstruction is: We are proposing to eliminate Wall # 1 at the
beginning of the project with a reduced shoulder section w/ guardrail. This will allow us to tie in the
proposed 2:1 slope just prior to the parking lot we were trying to not impact by utilizing a retaining
wall.

Alternative S-4

Description:  Eliminate the5’'6” & 6’0" grass strip; move the 5’ concrete sidewalk and multi-use path next to the curb.
Reduce ROW requirements.

Cost Savings: $1,388,050

Response: The cost savings the VE Study team estimated for this change are entirely ROW savings which is
Gwinnett County's responsibility. The current ROW was based on GDOT's requirements for clear zone
and is consistent with the approved typical section. At wall #1, the shoulder is being reduced and



Alternative 5-5
Description:

Cost Savings:
Response:

Alternative 5-6
Description:

Cost Savings:
Response:

Alternative S-7
Description:

Cost Savings:
Response:

Alternative S-8

Description:

guardrail is being added in order to eliminate the wall. It can be done in this area because the affected
parcel has no access to McGinnis Ferry, The County has already purchased the ROW in the other “no
current access” areas. Other areas will have driveways and the desire is to keep the sidewalk offset
constant. Gwinnett County is willing to incur this additional ROW cost.

The recommendation of District One — Preconstruction is: Not to implement this request.

Reduce the width of the grass strip from 5’6" & 6’0" to 2 ft on McGinnis Ferry Road. Reduce section
from 104 ft to 96.5 ft.

$905,250

See response to S-4

The recommendation of District One Preconstruction is: Not to implement this request.

Keep the shoulders but eliminate construction of the multi-use path and S ft concrete sidewalk from all
roads. Let the developers install the improvements later. No change in section width.

$1,236,750

The typical section including the sidewalk and the multi-use path were approved by the design team two
years ago, and it is current GDOT policy to provide ADA accessible pedestrian facilities on both sides of
the road. As the corridor continues to develop, pedestrian facilities will become increasingly important.
The County feels that these amenities are important for pedestrian safety and enhance the value of the
project for the taxpayers.

The County considered eliminating the sidewalk on McGinnis Ferry from Old Peachtree to Lawrenceville-
Suwanee Rd., but feels that it is not worth the liability. The total cost for the entire sidewalk throughout
the entire project is estimated to be $419,580. Therefore eliminating the sidewalk in this one area does
not result in significant savings.

We are looking at reducing the pavement typical section on the multi-use path to reduce cost.

The recommendation of District One Preconstruction is: To not implement this request but look at
reducing the typical section on the multi-use path to reduce cost.

Eliminate the 5 ft concrete sidewalk from all roads but keep the shoulders and multi-use path. No
change in section width.

$508,950

See S-6.

The recommendation of District One Preconstruction is: To not implement this request and install
pedestrian facilities on both sides of the roadway where applicable, which will match our current
urban typical section design guidelines. We will look at reducing the typical section on the multi-use
path to reduce cost,

Use an 18 ft median in lieu of 20 ft on McGinnis Ferry Road. Reduce roadway section from 104 ft to 102
ft.



Cost Savings:
Response:

$382,548

The current 20 ft. median has already been reduced from 24 ft. The current median is a compromise
between FHWA, GDOT and Gwinnett County. Reducing the median further would result in a negative
offset condition.

The only savings the VE team recognizes for this change is in right of way acquisition. Right of way is
entirely Gwinnett County’s responsibility, so none of this savings would be seen by GDOT. Additionally,
reducing the median width would severely impact the schedule because plans would have to be almost
entirely redesigned.

The recommendation of District One Preconstruction is: Not implement this request.

Alternative S-9

Description:
Cost Savings:
Response:

Reduce the pavement thickness on all roads except McGinnis. The section appears quite conservative.
N/A
Final pavement thickness hasn’t been established.

A final pavement design has not been prepared for this project. The pavement thicknesses shown on
the typical sections were estimates because pavement design is not typically done until after the
preliminary field plan review. After running some preliminary pavement designs, it is anticipated that
the pavement designs submitted for approval will be significantly less than what is currently shown on
the typical sections. Based on a GDOT standard pavement design of 5% under design, the pavement
thickness will be 3” less than what is shown in the typical sections. This would result in a decrease in
construction cost of approximately $1.05 million. The design team is exploring the possibility of going to
a 10% under design which would allow us to reduce the pavement thickness by an additional inch. This
would result in an additional savings of approximately $350K for a total reduction in construction cost of
approximately $1.4 million.

The recommendation of District One Preconstruction is: Recommend reducing the pavement design
typical section on this Local Sponsor project to 5% under design to reduce cost.

Alternative S-10

Description:
Cost Savings:
Response:

Use 24 inch curbs/gutters in lieu of 30 inch. Reduce section width from 104 ft to 102 ft.

$454,237

The use of 24" curb and gutter would require significant re-design including more drainage structures.
The re-design would result in significant negative impact to the schedule. The re-design would not
result in any ROW savings (see 5-4),

Of the $454K the VE team estimated could be saved by reducing the gutter width, $382K is ROW
savings. The additional drainage structures would offset any cost savings in construction and right of
way. Gwinnett County is funding the ROW (See 5-4). The re-design would result in significant negative
impact to the schedule. The 30” curb and gutter is per GDOT's design guidelines.

The recommendation of District One Preconstruction is: To not implement this request due to the
increase in cost of adding additional drainage structures and the impact to project schedule for
redesign as stated above.

Alternative S-11

Description:

Cost Savings:

Response:

Review the unit price of concrete vs. asphalt path. $60/LF should be $20/LF (Estimate correction)

$400,000
The VE Studv Team is correct that the unit price for the asphalt path should be S20/LF.



The recommendation of District One Preconstruction is: To implement this request and correct
estimated cost of multi-use path.

Alternative S-12

Description:  On Relocated Old Peachtree Road, reduce the grass strip width from 6 ft to 2 ft.
Cost Savings: 5386,240
Response: Concur.

The recommendation of District One Preconstruction is: To implement this request.

PROFILE
Alternative P-1

Description:  Lower the profile from STA 160+00 to STA 193+00 to reduce the quantity of borrow required.

Cost Savings: $772,560

Response: A portion of the proposed profile change appears feasible. The VE team recommends lowering the
profile from station 160+00 to 193+00. The profile between Station 160400 and Station 176+00 is
already proposed to have a steep grade of 5.8%. The VE team’s recommendation proposes to increase
that profile grade to over 6.4%. This area is expected to have significant truck traffic and excessive
grades can have serious impacts on operational performance and capacity. It is not recommended that
this portion of the profile be modified.

Additionally, the Gwinnett County Department of Water Resources has installed a 48" force main along
parts of the project based on the current profile. Additionally, the ROW on some advanced acquisition
parcels has already closed and it would be difficult to request additional ROW in those areas.

The recommendation of District One Preconstruction is: Not to implement this request due to
steepening the profile grade in this area and the impacts which would be caused to utilities that have
already been installed based on the current profile grades. Also there would be significant
renegotiations required on previously acquired right of way parcels.

Alternative P-2

Description:  Lower the profile from STA 115+00 to STA 120+00 to reduce the amount of borrow required.
Cost Savings: $69,626
Response: See response to P-1.

The current profile was designed to minimize impacts to both sides of existing Burnett Road, Itis a cut
section on the north side of the road and a fill section on the south side. Lowering the profile would
reduce the amount of fill slightly, but it would increase the impacts to the parcels on the north side of
the road. Several of these parcels are under development and have coordinated their projects with the
proposed McGinnis Ferry Extension. Revising the profile at this point would negatively impact property
owners that have been proactive in coordinating their projects with the roadway project. Nearly $50K
of the $70K the VE team estimated that could be saved at this location is a result of eliminating portions
of the proposed retaining wall (wall #1). As discussed earlier in these responses, the design team has
already determined a way to eliminate all of this retaining wall. The negative impact to the property
owners in addition to the fact that the wall has already been eliminated, make it likely that the proposed
plan change would cost more than the existing design.



Alternative P-3

Description:
Cost Savings:
Response:

Alternative P-4

Description:
Cost Savings:
Response:

STRUCTURES

The recommendation of District One Preconstruction is: Not to implement this request but move
forward with eliminating wall # 1 to reduce cost through this section.

Convert at grade section from STA 211+00 to STA 214+00 to bridge and eliminate the Conspan culvert.
$259,582

This change will be implemented. The County is working with the bridge engineer to come up with a
bridge vs. Conspan cost comparison for the creek crossing on Northbrook Parkway. The bottomless
culvert at this location is estimated to cost $3.13 million. A very conservative cost estimate for the
bridge is $2.8 million. The County’s design team is proceeding with design of the bridge.

The recommendation of District One Preconstruction is: To implement this request and reduce overall
cost of this stream crossing by approx. $330,000.00.

Lower the grade from STA 209+00 to STA 235+00 to reduce the amount of borrow required.

$293,324

Lowering the profile in this location would cause significant impacts to a recently designed and installed
48" force main, The force main was designed in coordination with the existing McGinnis Ferry plans.
The $293K estimated savings in borrow would be outweighed by the relocation of the force main. In
addition, some of the savings from reduction of borrow would not be realized because the bottomless
culvert at this location is being changed to a bridge.

The recommendation of District One Preconstruction is: Not to implement this request due to rework
of existing 48” force main. Proceed with reduction of cost in this area by utilizing a bridge structure
vs. Conspan bottomless culvert.

Alternative ST-1

Description:

Cost Savings:
Response:

Only build 4-lane bridge over I-85 in lieu of 8 lanes. Use phased approach, with no turning lanes in first
phase,

$2,350,794

This bridge is part of a planned upgrade to -85 in this area which includes collector/distributor lanes,
HOV lanes and an overall commitment with FHWA to construct a split diamond interchange with SR 317
By building the current design it means I-85 will only have to be interrupted once and allows for the
staging of future construction. Reducing costs now will result in significant cost increases in the future.
This is the design that everyone (GCDOT, GDOT, FHWA) approved two years ago.

The recommendation of District One Preconstruction is: Please see attached minutes of
teleconference with Preconstruction Division Director, GDOT Urban Design staff, District 1 staff and
FHWA for current status and recommendations on this bridge over I-85. This bridge size, both length
and width, is still being discussed by all listed above to determine what should be implemented. At
this time, | will defer to Mr. Long and FHWA as to what our final recommendation will be on the
bridge size.

The only concern is not building all the width in the bridge at this time. It will necessitate taking lanes
on mainline I-85 out of service when this bridge substructure work has to be completed in the future.



Alternative ST-2

Description:  Build 6-lanes in lieu of 8-lanes on 1-85 bridge. (4 travel lanes + 2 turning lanes) in a phased approach.
Cost Savings: 51,371,297
Response: See response to ST-1

The recommendation of District One Preconstruction is: See recommendation on ST-1.

Alternative ST-3

Description:  Use shorter spans on |-85, but same 425 ft length of bridge. (101'+111.5'+101’). This allows the use of
54" Bulb Tee PSC beams in lieu of Type Il PSC beams and 74” Bulb Tee PSC beams. Improves vertical

clearance.
Cost Savings: (5282,354)
Response: See response to ST-1.

The recommendation of District One — Preconstruction is: See recommendation on ST-1.
Alternative 57-4
Description:  Use 2-span bridge over I-85 with MSE wall abutments and phased approach. (121°+121")
Cost Savings: $2,160,499
Response: See response to ST-1.

The recommendation of District One — Preconstruction is: See recommendation on ST-1.
Alternative ST-5
Description:  Use a phased approach on the (-85 bridge. Build a 144 ft. span now, remaining lanes in the future.
Cost Savings: $3,497.801

Response: See response to ST-1.

The recommendation of District One - Preconstruction is: See recommendation on ST-1.

Alternative ST-6

Description:  Use a 6-lane bridge with shorter, but more uniform spans. (101°+111,5'+111.5+101")
Cost Savings: $1,525.232
Response: See response to ST-1.

The recommendation of District One Preconstruction is: See recommendation on ST-1.



Project # STP00-0004-00(456) Gwinnett County-McGinnis Ferry Road Ext.-P| # 0004456
Project # BRSTO-0998-00(001) Gwinnett County-SR 324 @ 1-85-P1 # 142285-

SR 324 & McGinnis Ferry Road Extension Bridges over -85
Teleconference meeting notes
February 25, 2008

Attendees: Todd Long, GDOT Preconstruction Division Director
Ben Buchan, GDOT State Urban Design Engineer
Chuck Hasty, GDOT Asst. State Urban Design Engineer
Neal O'Brien, GDOT Urban Design Group Manager

Wayne Fedora, FHWA, Major Projects Engineer
George Merritt, FHWA, Transportation Engineer
Leon Kim, FHWA, Structural Engineer

Russell McMurry, GDOT, District Engineer
Robert W. Mahoney, GDOT Preconstruction Engineer

Teleconference was scheduled for 10:00 a.m. to discuss the above referenced bridge projects over -85
corridor. Todd Long facilitated the teleconference with FHWA team who was present at meeting site
and with GDOT District staff by phone. FHWA is concerned due to funding not being identified for many
of the projects that required the planed length and widths of these two bridges.

The overall discussion is to look at both projects from the cost savings analysis standpoint by reducing
overall length and/or width of these ultimate bridge designs. Previous direction had been to design for
ultimate build out of I-85 corridor through this project corridors which would include future expansion
for necessary SOV, HOV(managed lane), C-Ds, and possible TOT lanes.

At the request of GDOT Preconstruction Division Director, Todd Long and the FHWA, we have been
asked to review the overall plan for both of these bridge crossings over 1-85. We have been directed to
review the bridge projects through a detailed cost saving type analysis including comparison to any
additional costs in the future to lengthen bridges. The objectives are to scale back the overall project
cost and to provide today’s actual need and purpose for the projects. Listed below are specific areas on
each project where we have been asked to analyze cost and provide a summary of actual savings which
can be obtained.

*  McGinnis Ferry Road Extension Bridge over |-85

1, Shorten spans # 2 & # 3 over current |-85 mainline to 131.5 feet by eliminating 26 foot
of “future lanes” on each side

2. Eliminate Span# 1 anly which did not preclude the possibility of a southbound C-D. This
will reduce the bridge at this location to three spans.

3. Design end bents to allow for walls in the future.



* SR 324 Bridge over I-85

1. Construct only the center span of this bridge structure, +/- 176 feet. This would provide
for current planned expansion of the mainline 1-85 towards the median for a total of 3
lanes in each direction; 2 general purpose lanes and 1 managed lane.

2. End Bents to be designed such that they are intermediate bents in the future.
Temporary MSE walls will be required, temporary wire walls will need to be evaluated
as well,

3. Construct only enough width on new bridge structure to provide 4 lanes total, 2 in each
direction with a 20 feet raised median to match existing typical section on SR 324 on
each side of bridge replacement.

* FHWA requested an update on lJR’s for SR 324, HOV exit, and Sugarloaf Connector

Teleconference meeting was adjourned at 12:05 p.m.



